Environmental Protection Agency

(iv) Display the estimated direct labor
hours and costs to be expended during the
next reporting period.

(4) Display the current dollar ceilings in
the contract, net amount invoiced, and re-
maining amounts for the following cat-
egories: Direct labor hours, total estimated
cost, award fee pool (if applicable), sub-
contracts by individual subcontractor, trav-
el, program management, and Other Direct
Costs (ODCs).

(5) Unbilled allowable costs. Display the
total costs incurred but unbilled for the cur-
rent reporting period and cumulative for the
contract.

(6) Average cost of direct labor. Compare
the actual average cost per hour to date with
the average cost per hour of the approved
work plans for the current contract period.

(e) The report shall specify financial status
at the work assignment or delivery order
level as follows:

(1) For the current period, display the
amount claimed.

(2) For the cumulative period display:
amount shown on workplan, or latest work
assignment/delivery order amendment
amount (whichever is later); amount cur-
rently claimed; amount paid; amount sus-
pended; amount disallowed; and remaining
approved amount. The remaining approved
amount is defined as: the workplan amount
or latest work assignment or delivery order
amount (whichever is later), less total
amounts originally invoiced, plus total
amount disallowed.

(3) Labor hours.

(i) A list of employees, their labor cat-
egories, and the number of hours worked for
the reporting period.

(ii) For the current reporting period, dis-
play the expended direct labor hours and
costs broken out by EPA contract labor hour
category for the prime contractor and each
subcontractor and consultant.

(iii) For the current reporting period, cu-
mulative contract period, and the cumu-
lative contract life display: the negotiated,
expended and remaining direct labor hours
and costs broken out by EPA contract labor
hour category for the prime contractor and
each subcontractor and consultant.

(iv) Display the estimated direct labor
hours and costs to be expended during the
next reporting period.

(v) Display the estimates of remaining di-
rect labor hours and costs required to com-
plete the work assignment or delivery order.

(4) Unbilled allowable costs. Display the
total costs incurred but unbilled for the cur-
rent reporting period and cumulative for the
work assignment.

(5) Average cost of direct labor. Display
the actual average cost per hour with the
cost per hour estimated in the workplan.
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(6) A list of deliverables for each work as-
signment or delivery order during the report-
ing period.

(f) This submission does not change the no-
tification requirements of the ‘“‘Limitation
of Cost” or ‘“‘Limitation of Funds” clauses
requiring separate written notice to the Con-
tracting Officer.

(g) The reports shall be submitted to the
following addresses on or before the of
each month following the first complete re-
porting period of the contract. See EPAAR
1552.232-70, Submission of Invoices, para-
graph (e), for details on the timing of sub-
mittals. Distribute reports as follows:

No. of copies Addressee

Project Officer.
Contracting Officer.

[61 FR 29317, June 10, 1996. Redesignated at 61
FR 57339, Nov. 6, 1996, as amended at 62 FR
33573, June 20, 1997]

1552.211-73 Level of effort—cost-reim-
bursement term contract.

As prescribed in 1511.011-73, insert the
following contract clause in cost-reim-
bursement term contracts including
cost contracts without fee, cost-shar-
ing contracts, cost-plus-fixed-fee
(CPFF) contracts, cost-plus-incentive-
fee contracts (CPIF), and cost-plus-
award-fee contracts (CPAF).

LEVEL OF EFFORT—COST-REIMBURSEMENT
TERM CONTRACT (APR 1984)

(a) The Contractor shall perform all work
and provide all required reports within the
level of effort specified below. The Govern-
ment hereby orders direct labor hours
for the base period, which represents the
Government’s best estimate of the level of
effort to fulfill these requirements.

(b) Direct labor includes personnel such as
engineers, scientists, draftsmen, technicians,
statisticians, and programmers and not sup-
port personnel such as company manage-
ment, typists, and key punch operators even
though such support personnel are normally
treated as direct labor by the Contractor.
The level of effort specified in paragraph (a)
includes Contractor, subcontractor, and con-
sultant labor hours.

(c) If the Contractor provides less than 90
percent of the level of effort specified for the
base period or any optional period ordered,
an equitable downward adjustment of the
fixed fee, if any, for that period will be made.
The Government may require the Contractor
to provide additional effort up to 110 percent
of the level of effort for any period until the
estimated cost for that period has been
reached. However, this additional effort shall
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not result in any increase in the fixed fee, if
any. If this is a cost-plus-incentive-fee
(CPIF) contract, the term ‘‘fee’” in this para-
graph means ‘‘base fee and incentive fee.”” If
this is a cost-plus-award-fee (CPAF) con-
tract, the term ‘fee’” in this paragraph
means ‘‘base fee and award fee.”

(d) If the level of effort specified to be or-
dered during a given base or option period is
not ordered during that period, that level of
effort may not be acumulated and ordered
during a subsequent period.

(e) These terms and conditions do not su-
persede the requirements of either the
“Limitation of Cost” or “Limitation of
Funds” clauses.

(End of clause)

[49 FR 8867, Mar. 8, 1984. Redesignated at 61
FR 57339, Nov. 6, 1996, as amended at 62 FR
33573, June 20, 1997]

1552.211-74 Work assignments.

As prescribed in 1511.011-74, insert the
following contract clause in cost-reim-
bursement type term form contracts
when work assignments are to be used.

WORK ASSIGNMENTS (APR 1984)

(a) The contractor shall perform work
under this contract as specified in written
work assignments issued by the Contracting
Officer.

(b) Each work assignment will include (1) a
numerical designation, (2) the estimate of re-
quired labor hours, (3) the period of perform-
ance and schedule of deliverables, and (4) the
description of the work.

(c) The Contractor shall acknowledge re-
ceipt of each work assignment by returning
to the Contracting Officer a signed copy of
the work assignment within calendar
days after its receipt. The Contractor shall
begin work immediately upon receipt of a
work assignment. Within calendar days
after receipt of a work assignment, the Con-
tractor shall submit = copies of a work
plan to the Project Officer and copies to
the Contracting Officer. The work plan shall
include a detailed technical and staffing plan
and a detailed cost estimate. Within cal-
endar days after receipt of the work plan,
the Contracting Officer will provide written
approval or disapproval of it to the Con-
tractor. If the Contractor has not received
approval on a work plan within  calendar
days after its submission, the Contractor
shall stop work on that work assignment.
Also, if the Contracting Officer disapproves a
work plan, the Contractor shall stop work
until the problem causing the disapproval is
resolved. In either case, the Contractor shall
resume work only when the Contracting Offi-
cer finally approves the work plan.
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(d) This clause does not change the re-
quirements of the ‘“‘Level of Effort’” clause,
nor the notification requirements of either
the “Limitation of Cost” or ‘“‘Limitation of
Funds” clauses.

(e) Work assignments shall not allow for
any change to the terms or conditions of the
contract. Where any language in the work
assignment may suggest a change to the
terms or conditions, the Contractor shall im-
mediately notify the Contracting Officer.

(End of clause)

Alternate 1. As prescribed in
1512.104(b), modify the existing clause
by adding the following paragraph (f)
to the basic clause:

(f) Within 20 days of receipt of the work as-
signment or similar tasking document, the
Contractor shall provide a conflict of inter-
est certification. Where work assignments or
similar tasking documents are issued under
this contract for work on or directly related
to a site, the Contractor is only required to
provide a conflict of interest certification for
the first work assignment issued for that
site. For all subsequent work on that site
under this contract, the Contractor has a
continuing obligation to search and report
any actual or potential conflicts of interest,
but no additional conflict of interest certifi-
cations are required.

Before submitting the conflict of interest
certification, the contractor shall search its
records accumulated, at a minimum, over
the past three years immediately prior to
the receipt of the work assignment or simi-
lar tasking document. In the COI certifi-
cation, the Contractor must certify to the
best of the Contractor’s knowledge and be-
lief, that all actual or potential organiza-
tional conflicts of interest have been re-
ported to the Contracting Officer or that to
the best of the Contractor’s knowledge and
belief, no actual or potential organizational
conflicts of interest exist. In addition, the
Contractor must certify that its personnel
who perform work under this work assign-
ment or relating to this work assignment
have been informed of their obligation to re-
port personal and organizational conflicts of
interest to the Contractor. The certification
shall also include a statement that the Con-
tractor recognizes its continuing obligation
to identify and report any actual or poten-
tial conflicts of interest arising during per-
formance of this work assignment or other
work related to this site.

Alternate II. As prescribed in
1512.104(b), modify the existing clause
by adding the following paragraph (f)
to the basic clause:

(f) Within 20 days of receipt of the work as-
signment or similar tasking document, the



